ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

March 15, 2013

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  February 2013 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action

U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in February 2013 at the Gasco Sediments Site within the Portland Harbor

Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e February 14 — Anchor QEA submitted the Gasco Sediments Site monthly progress report
to EPA.

e February 25 - Anchor received EPA’s summary of their Draft Engineering
Evaluation/Cost Analysis preliminary comments that still require additional
consideration based on NW Natural and Siltronic Corporation’s responses to the

comments.
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e February 26 — Anchor QEA conducted the monthly visual monitoring of the shoreline

area in the direct vicinity of the pilot cap area.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the February monthly progress report.

e Completion of monthly visual monitoring of the shoreline area in the direct vicinity of

the pilot cap area.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
{ Bt %/ﬁ
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:
Bob Wyatt, NW Natural
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Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

February 26, 2012 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 7)—February 2013

Time
Observation
Concluded:

February 26, 2013 @ 11:00 February 26, 2013 @ 12:00

Overcast, 44° Fahrenheit, winds from the northwest @ 0-3 knots.

Very light wave action (0.0 — 0.1 feet in height)

.

Tidal Conditions:

Willamette River level on 2/26/2013 ranged in elevation from 2.78 to 5.66
feet. The Willamette River level during photos was approximately 3.46 feet
measured at 11:30 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. Four organoclay mat
material segments are exposed and visible. One 20-foot section of
organoclay mat is partly out of the water at the upriver extent of the cap area
perpendicular to the shoreline. Two segments measuring 4-foot and 2-foot in
length are exposed approximately 5 feet from the water’s edge near the
lateral mid-point of the cap area. One 40-foot section of organoclay mat
material is exposed, 0-3 feet in the water, near the downriver extent of the
cap area (see Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM) containment
boom was placed across the cap area, between the upriver corner of the ship
dock and the wooden dolphin (near the upriver extent of the site and near
the Siltronic Corporation outfall). Buoys that identify the cap area to
mariners are in place as installed. The position of the FAMM oil boom,
warning buoys, and a general overview of the site shoreline is shown in Photo
2.
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No sheen is evident in or around the cap area. Photo 3 shows the water

Other Comments: . . . .
surface and shoreline immediately downriver of the sediment cap.

Recorded by: Douglas Laffoon

Photo 1— Visible section of organo-clay mat at downriver end of sediment cap (2/26/13):
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Photo 2 — FAMM oil boom and mariner warning buoys in place across pilot cap area. 2/26/13):
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